COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 30/ 2015

ESTI MATE SUMVARY 08: 04: 37
CONTI D C20168 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20168- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 82.0 DAYS TIME ALLOW 10/ 30/ 201 FI XED COVPLETI ON DATI
1-70 MP 117.5 TO 126.5 | N GARFI ELD COUNTY PERCENT TI ME: 32.80 ORI G TIME ALLOW 10/30/201 FI XED COVPLETI ON DAT!
PROJECT NO NHPP 0702- 346
|-70 GLENWDOD CANYON PHASE 6
NAVE OF RQAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
THE TRUESDELL CORPORATI ON PAY PERI OD ENDI NG 05/ 15/ 2015 DATE TI ME STARTED 02/23/2015
1310 West 23rd Street DATE LET 12/ 04/ 2014 DATE WORK BEGAN 02/ 23/ 2015
DATE AWARDED 12/ 26/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 22/ 2015 DATE ACCEPTED
Tenpe AZ 85282 602 437 1711 DATE NOTI CE TO PROCEED 02/ 23/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 8,187, 421.01 PARTI O PATI NG $ 328, 240. 80 $ 315, 016. 30
AWARD PRQIECT AMT: $ 7,343, 343.01 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 4.01% TOTAL EARNI NGS 328, 240. 80 315, 016. 30
FUNDS AVAI LABLE: $ 7,859, 180.21 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 328, 240. 80 315, 016. 30
TOTAL CLAI VB $ 0.00 RETAI NAGE -9,847.22 -9, 450. 48
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 318, 393. 58 305, 565. 82
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 318, 393. 58 305, 565. 82
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 305, 565. 82

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 RCADWAY ( SURFACE TREATMENT)

0005 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 22, 253. 000 0. 000
SY 0. 000 0. 00
9. 20000 0. 000 0. 00
0010 202-00250 *Removal of Pavenment Marking 25, 548. 000 0. 000
SF 1, 361. 000 1, 088. 80
0. 80000 1, 361. 000 1, 088. 80
0015 202- 00450 Renoval of Portions of Present Structure (Cass 1) 197. 000 0. 000
SY 0. 000 0. 00
55. 00000 0. 000 0. 00
0020 202- 00453 Renoval of Portions of Present Structure (C ass 2) 21.000 0. 000
Sy 3. 200 1, 120. 00
350. 00000 3. 200 1, 120. 00
0025 202- 00460 Renoval of Portions of Present Structure (C ass 3) 10. 000 0. 000
SY 0. 000 0. 00
800. 00000 0. 000 0. 00
0030 202-01170 Renoval of Guardrail Type 7 510. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0035 203-02330 Labor er 50. 000 0. 000
HOUR 0. 000 0. 00
133. 00000 0. 000 0. 00
0040 210-01170 Reset Quardrail Type 7 510. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0045 210- 04020 Modi fy Inlet 5. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0050 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00
410. 00000 0. 000 0. 00
0055 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 22, 368. 000 0. 000
SY 0. 000 0. 00

21. 50000 0. 000 0. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 RQOADWAY ( SURFACE TREATMENT)
0060 519- 03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 34, 286. 000 0. 000
CF 0. 000 0. 00
79. 00000 0. 000 0. 00
0065 625- 00000 *Construction Surveying 0. 500 0. 080
LS 0. 100 5, 500. 00
55, 000. 00000 0. 180 9, 900. 00
0070 626- 00000 *Mobi | i zat i on 0. 500 0. 000
LS 0. 000 0. 00
481, 441. 05000 0. 000 0. 00
0075 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 250 4, 750. 00
19, 000. 00000 0. 250 4, 750. 00
0080 627-00005 *Epoxy Pavement Mar ki ng 591. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0085 627-00032 *Rai sed Fl exi bl e Pavenent Marker (Tenporary) 153. 000 0. 000
EACH 153. 000 10, 710. 00
70. 00000 153. 000 10, 710. 00
0090 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 7, 387. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0095 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 11, 485. 000 0. 000
SF 0. 000 0. 00
10. 75000 0. 000 0. 00
0100 630- 00000 *Fl aggi ng 2,100. 000 0. 000
HOUR 161. 250 2,580. 00
16. 00000 161. 250 2,580. 00
0105 630- 00007 *Traffic Control Inspection 62. 000 0. 000
DAY 21.000 10, 500. 00
500. 00000 21. 000 10, 500. 00
0110 630- 00009 *Traffic Control Vehicle (Truck) 1. 000 0. 000
EACH 0. 500 2,100. 00
4, 200. 00000 0. 500 2,100. 00



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0115 630-00012 *Traffic Control Managenent 155. 000 3. 000
DAY 15. 000 22,500. 00
1, 500. 00000 18. 000 27, 000. 00
0120 630-80002 *Fl ashi ng Beacon (Sol ar) 38. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0125 630-80335 *Barricade (Type 3 MA) (Tenporary) 16. 000 0. 000
EACH 3. 000 105. 00
35. 00000 3. 000 105. 00
0130 630-80341 *Construction Traffic Sign (Panel Size A) 134. 000 0. 000
EACH 4.500 27.00
6. 00000 4. 500 27.00
0135 630- 80342 *Construction Traffic Sign (Panel Size B) 247. 000 5. 000
EACH 3. 500 21.00
6. 00000 8. 500 51. 00
0140 630-80343 *Construction Traffic Sign (Panel Size C 44. 000 0. 000
EACH 22.000 220. 00
10. 00000 22.000 220. 00
0145 630- 80344 *Construction Traffic Sign (Special) 101. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0150 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 0. 000
Type
ype) EACH 1. 000 60. 00
60. 00000 1. 000 60. 00
0155 630- 80359 *Portabl e Message Sign Panel 434. 000 0. 000
DAY 7.000 560. 00
80. 00000 7.000 560. 00
0160 630- 80360 *Drum Channel i zi ng Devi ce 170. 000 0. 000
EACH 85. 000 2,635.00
31. 00000 85. 000 2,635.00
0165 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0170 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 19. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0175 630- 80367 *Portable Traffic Speed Monitor 2. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0180 630-80380 *Traffic Cone 135. 000 0. 000
EACH 67.500 675. 00
10. 00000 67.500 675. 00
0185 630- 80390 *Channel i zi ng Devi ce (Special) 420. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0185 MATERI AL ALLOMNCE Traf Zone Chl Device 0. 000
EACH 0. 000 0. 00
26. 40000 0. 000 0. 00
0190 630-80392 *St ackabl e Tubul ar Mar ker 247. 000 0. 000
EACH 37.500 1,312.50
35. 00000 37.500 1, 312.50
0195 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 10. 000 0. 000
(Tenporary)
EACH 3. 000 7,200. 00
2,400. 00000 3. 000 7,200. 00
0200 630-85041 *Mobi | e Attenuator 170. 000 6. 000
DAY 35. 000 7, 350. 00
210. 00000 41. 000 8, 610. 00
0205 700- 70010 F/ A M nor Contract Revisions 485, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO. 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY ( SURFACE TREATNMENT)
0220 700-70021 F/' A On-The-Job Trainee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700- 70035 F/ A Incentive (Early Conpletion) 123, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 5,074,977.28 $ 81,014.30 % 91, 204. 30
CAT NO0201 0201 ROADVWAY ( STRUCTURES)
0230 208- 00035 Aggregat e Bag 525. 000 0. 000
LF 114. 000 1, 003. 20
8. 80000 114. 000 1,003. 20
0235 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 1. 000 1, 250. 00
1, 250. 00000 1.000 1, 250. 00
0240 208-00107 Renoval of Trash 175. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0245 240- 00000 *Wldlife Biologist 96. 000 25. 500
HOUR 0. 000 0. 00
119. 00000 25. 500 3, 034.50
0250 240- 00010 *Renoval of Nests 24.000 0. 000
HOUR 0. 000 0. 00
99. 00000 0. 000 0. 00
0255 625- 00000 *Construction Surveying 0. 500 0. 000
LS 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
0260 626- 00000 *Mobi | i zati on 0. 500 0. 000
LS 0. 000 0. 00
481, 441. 05000 0. 000 0. 00
0265 630- 00000 *Fl aggi ng 2,100. 000 0. 000
HOUR 0. 000 0. 00
16. 00000 0. 000 0. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 0201 RQADWAY ( STRUCTURES)
0270 630-80370 Concrete Barrier (Tenporary) 1, 850. 000 0. 000
LF 468. 000 23, 400. 00
50. 00000 468. 000 23, 400. 00
0275 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70034 F/ A Towi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70034 F/ A Bridge Rail Parapet Repair 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70035 F/ A Incentive (Early Conpletion) 123, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosion Control 3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 561, 366.53 $ 25,653.20 % 28, 687.70
CAT NO0202 0202 ROCKFALL M TI GATI ON
0305 202-01015 Renoval of Rockfall Fence 390. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0310 203-01582 Truck (Dunp) 32. 000 0. 000
HOUR 0. 000 0. 00
148. 00000 0. 000 0. 00
0315 203-01590 Front End Loader (Rubber Tire) 32. 000 0. 000
HOUR 0. 000 0. 00
330. 00000 0. 000 0. 00
0320 203-02300 Rock Scal er 96. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 0202 ROCKFALL M TI GATI ON
0325 211-01300 Rock Anchor 82. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0330 607-11575 Rock Fall Fence 330. 000 0. 000
LF 0. 000 0. 00
820. 00000 0. 000 0. 00
0335 607-55030 Mesh Post 2.000 0. 000
EACH 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0340 607-55101 Cabl e Net (1/2 Inch) 1, 800. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI $ 487,116.00 $ 0.00% 0. 00
CAT NOO300 0300 STR F-07-AK
0345 202-00425 Renoval of Bridge Railing 20. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0350 202- 00504 *Removal of Expansion Device 71.000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0355 210-00425 *Reset Bridge Railing 12. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0360 518-01004 *Bri dge Expansion Device (0-4 Inch) 71.000 0. 000
LF 0. 000 0. 00
585. 00000 0. 000 0. 00
0365 518-03100 Rapid Cure Silicone Joint Seal 36. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0370 601- 03040 *Concrete O ass D (Bridge) 8. 400 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 0300 STR F-07-AK
0375 601-40300 Structural Concrete Coating 41. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0.00
0380 602-00020 *Rei nforcing Steel (Epoxy Coated) 2, 059. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0385 606-10805 *Bridge Rail Type 8 (Special) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 77,168.80 $ 0.00$ 0. 00
CAT NOO301 0301 STR F-07-AL
0390 202-00425 Renoval of Bridge Railing 20. 000 0. 000
LF 20. 000 660. 00
33. 00000 20. 000 660. 00
0395 202- 00504 *Removal of Expansion Device 71.000 0. 000
LF 71. 000 21, 300. 00
300. 00000 71. 000 21, 300. 00
0400 210-00425 *Reset Bridge Railing 21.000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0405 518-01004 *Bri dge Expansion Device (0-4 Inch) 71.000 0. 000
LF 71. 000 41, 535. 00
585. 00000 71. 000 41, 535. 00
0410 518-03100 Rapid Cure Silicone Joint Seal 36. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0415 601- 03040 *Concrete O ass D (Bridge) 8. 600 0. 000
CcY 8. 600 3, 440. 00
400. 00000 8. 600 3, 440. 00
0420 601-40300 Structural Concrete Coating 41. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0.00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 0301 STR F-07-AL
0425 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 164. 000 0. 000
LB 2,164. 000 4,760. 80
2.20000 2,164. 000 4, 760. 80
0430 606-10805  *Bridge Rail Type 8 (Special) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 78,532.80 % 71,695.80 % 71, 695. 80
CAT NOO302 0302 STR F-07- AN
0435 202-00425 Renoval of Bridge Railing 20. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0440 202- 00504 *Removal of Expansion Device 71.000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0445 210- 00425 *Reset Bridge Railing 21.000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0450 518-01004 *Bri dge Expansion Device (0-4 Inch) 71.000 0. 000
LF 0. 000 0. 00
585. 00000 0. 000 0. 00
0455 518-03100 Rapid Cure Silicone Joint Seal 71. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0460 601- 03040 *Concrete O ass D (Bridge) 8. 600 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0465 601-40300 Structural Concrete Coating 41. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0470 602-00020 *Rei nforcing Steel (Epoxy Coated) 2, 064. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 20168- BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0302 0302 STR F-07- AN
0475 606-10805 *Bridge Rail Type 8 (Special) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 79,537.80 % 0.00% 0. 00
CAT NOO303 0303 STR F-07- AP
0480 202-00425 Renoval of Bridge Railing 20. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0485 202-00504  *Renpval of Expansion Device 71. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0490 210-00425 *Reset Bridge Railing 6. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0495 518-01004 *Bri dge Expansion Device (0-4 Inch) 71.000 0. 000
LF 0. 000 0. 00
585. 00000 0. 000 0. 00
0500 518-03100 Rapid Cure Silicone Joint Seal 71. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0505 601- 03040 *Concrete O ass D (Bridge) 8. 500 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0510 601-40300 Structural Concrete Coating 30. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0515 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 978. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0520 606-10805 *Bridge Rail Type 8 (Special) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 77,333.60 % 0.00% 0. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO304 0304 STR F-07-AQ
0525 202-00425 Renoval of Bridge Railing 20. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0530 202- 00504 *Removal of Expansion Device 71.000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0535 210- 00425 *Reset Bridge Railing 6. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0540 518-01004 *Bri dge Expansion Device (0-4 Inch) 71.000 0. 000
LF 0. 000 0. 00
585. 00000 0. 000 0. 00
0545 518-03100 Rapid Cure Silicone Joint Seal 71. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0550 601- 03040 *Concrete O ass D (Bridge) 8. 500 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0555 601- 40300 Structural Concrete Coating 30. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0560 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 978. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0565 606-10805  *Bridge Rail Type 8 (Special) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 77,333.60 % 0.00% 0. 00
CAT NOO305 0305 STR F-07- AR
0570 202- 00425 Renoval of Bridge Railing 40. 000 0. 000
LF 40. 000 1, 320. 00
33. 00000 40. 000 1, 320. 00



CONTI D C20168

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO305 0305 STR F-07-AR
0575 202- 00504 *Removal of Expansion Device 82. 000 0. 000
LF 82. 000 24, 600. 00
300. 00000 82. 000 24, 600. 00
0580 210-00425 *Reset Bridge Railing 12. 000 0. 000
LF 6. 000 702. 00
117. 00000 6. 000 702. 00
0585 518-01004 *Bri dge Expansion Device (0-4 Inch) 82. 000 0. 000
LF 82. 000 47,970. 00
585. 00000 82. 000 47,970. 00
0590 601- 03040 *Concrete Class D (Bridge) 10. 800 0. 000
cY 10. 800 4,320. 00
400. 00000 10. 800 4,320. 00
0595 601- 40300 Structural Concrete Coating 33. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0600 602-00020  *Reinforcing Steel (Epoxy Coated) 2, 355. 000 0. 000
LB 2, 355. 000 5,181. 00
2.20000 2, 355. 000 5,181. 00
0605 606- 10805 *Bridge Rail Type 8 (Special) 40. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00

CAT NOO306 0306 STR F-07-AT

0610 202-00425 Renoval of Bridge Railing

0615 202- 00504 *Renoval of Expansion Device

0620 210-00425 *Reset Bridge Railing

CAT 0305 CURRENT AMI  $ 90, 055. 00 $
40. 000 0. 000
LF 0. 000
33. 00000 0. 000
71. 000 0. 000
LF 0. 000
300. 00000 0. 000
12. 000 0. 000
LF 0. 000

117. 00000 0. 000

84,093.00 % 84, 093. 00

0.00

0. 00
0. 00

0. 00
0. 00

0.00



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14

PCN: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO306 0306 STR F-07-AT
0625 518-01004 *Bri dge Expansion Device (0-4 Inch) 71.000 0. 000
LF 0. 000 0. 00
585. 00000 0. 000 0. 00
0630 601- 03040 *Concrete O ass D (Bridge) 8. 500 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0635 601- 40300 Structural Concrete Coating 30. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0640 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 966. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0645 606- 10805 *Bridge Rail Type 8 (Special) 40. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 78,484.20 % 0.00% 0. 00
CAT NOO307 0307 STR F-08-AA
0650 202- 00425 Renoval of Bridge Railing 40. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0655 202- 00504 *Removal of Expansion Device 71.000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0660 210- 00425 *Reset Bridge Railing 19. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0665 518-01004 *Bri dge Expansion Device (0-4 Inch) 71.000 0. 000
LF 0. 000 0. 00
585. 00000 0. 000 0. 00
0670 601- 03040 *Concrete O ass D (Bridge) 8. 600 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO307 0307 STR F-08-AA
0675 601-40300 Structural Concrete Coating 41. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0680 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 058. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0685 606-10805  *Bridge Rail Type 8 (Special) 40. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI  $ 79,765.60 $ 0.00% 0. 00
CAT NOO308 0308 STR F-08-AC
0690 202- 00425 Renoval of Bridge Railing 545. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0695 202- 00504 *Removal of Expansion Device 82. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0700 210-00425 *Reset Bridge Railing 12. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0705 518-01004 *Bri dge Expansion Device (0-4 Inch) 82. 000 0. 000
LF 0. 000 0. 00
585. 00000 0. 000 0. 00
0710 518-03100 Rapid Cure Silicone Joint Seal 82. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0715 601- 03040 *Concrete O ass D (Bridge) 9. 800 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0720 601- 40300 Structural Concrete Coating 33. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO308 0308 STR F-08-AC
0725 602-00020 *Rei nforcing Steel (Epoxy Coated) 2, 250. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0730 606- 10805 *Bridge Rail Type 8 (Special) 545. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0308 CURRENT AMI $ 167,034.00 $ 0.00% 0. 00
CAT NOO309 0309 STR F-08-AG
0735 202-00425 Renoval of Bridge Railing 20. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0740 202- 00504 *Removal of Expansion Device 71.000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0745 210-00425 *Reset Bridge Railing 4.000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0750 518-01004 *Bri dge Expansion Device (0-4 Inch) 71.000 0. 000
LF 0. 000 0. 00
585. 00000 0. 000 0. 00
0755 518-03100 Rapid Cure Silicone Joint Seal 71. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0760 601- 03040 *Concrete O ass D (Bridge) 8. 400 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0765 601- 40300 Structural Concrete Coating 30. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0770 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 973. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00



CONTI D C20168 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PON: 20168- BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO309 0309 STR F-08-AG
0775 606-10805  *Bridge Rail Type 8 (Special) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0309 CURRENT AMI $ 77,048.60 $ 0.00% 0. 00
CAT NOO0310 0310 STR F-08-AK
0780 202-00425 Renoval of Bridge Railing 514. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0785 202-00504  *Renpval of Expansion Device 71. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0790 210-00425 *Reset Bridge Railing 5. 000 0. 000
LF 0. 000 0. 00
117. 00000 0. 000 0. 00
0795 518-01004 *Bri dge Expansion Device (0-4 Inch) 71.000 0. 000
LF 0. 000 0. 00
585. 00000 0. 000 0. 00
0800 518-03100 Rapid Cure Silicone Joint Seal 71. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0805 601- 03040 *Concrete O ass D (Bridge) 8. 400 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0810 601-40300 Structural Concrete Coating 30. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0815 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 966. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0820 606- 10805 *Bridge Rail Type 8 (Special) 514. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0310 CURRENT AMI $ 150, 262.20 $ 0.00% 0. 00
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PCN: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQJECT: NHPP 0702- 346 ESTI MATE NO. 0002 08: 04: 37
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0311 0311 STR F-08-AM
0825 202- 00425 Renoval of Bridge Railing 1, 458. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0.00
0830 202-01000 Renoval of Fence 100. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
0835 606- 10805 *Bridge Rail Type 8 (Special) 1, 458. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0.00
0840 607-53005 Fence Chain Link (Special) 220. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0.00
0845 700- 70042 F/ A Rai |l road Fl aggi ng 24, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0311 CURRENT AMI  $ 285,984.00 $ 0.00$ 0.00
CAT NO0312 0312 STR F-07- AW
0850 202- 00425 Renoval of Bridge Railing 748. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0.00
0855 606- 10805 *Bridge Rail Type 8 (Special) 748. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0.00
CAT 0312 CURRENT AMI  $ 110, 704. 00 $ 0.00$ 0.00
CAT NO0313 0313 STR F-07- AX
0860 202-00425 Renoval of Bridge Railing 274. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0.00
0865 606- 10805 *Bridge Rail Type 8 (Special) 274. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0.00
CAT 0313 CURRENT AMI  $ 40, 552. 00 $ 0.00$ 0.00



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQIECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO314 0314 STR F-08- AH

0870 210-00001 Reset Structure 1. 000 0. 000
EACH 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0875 210- 00500 Rebui I d Portions of Present Structure 10. 000 0. 000
EACH 10. 000 30, 000. 00
3, 000. 00000 10. 000 30, 000. 00

CAT 0314 CURRENT AMI  $ 50, 000. 00 $ 50, 000. 00 $ 50, 000. 00
CAT NOO315 0315 STR F-08-BI

0880 202-00425 Renoval of Bridge Railing 1, 950. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0.00
0885 202- 01000 Renoval of Fence 100. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0.00
0890 606- 10805 *Bridge Rail Type 8 (Special) 1, 950. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0.00
0895 607-53005 Fence Chain Link (Special) 220. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0.00
0900 700- 70042 F/ A Railroad Fl aggi ng 24, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0315 CURRENT AMI  $ 358, 800. 00 $ 0.00$ 0.00

CAT NOO316 0316 STR F-08- AW

0905 202-00425 Renoval of Bridge Railing 696. 000 0. 000
LF 20. 000 660. 00
33. 00000 20. 000 660. 00
0910 202- 00504 *Removal of Expansion Device 77.000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0915 210- 00425 *Reset Bridge Railing 12. 000 0. 000
LF 0. 000 0. 00

117. 00000 0. 000 0.00



CONTI D C20168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 20168-BI D ESTI MATE RUN 05/ 30/ 2015
PRQIECT: NHPP 0702- 346 ESTI MATE NO 0002 08: 04: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO316 0316 STR F-08- AW

0920 518-01004 *Bri dge Expansion Device (0-4 Inch) 77.000 0. 000
LF 0. 000 0. 00
585. 00000 0. 000 0. 00
0925 601- 03040 *Concrete O ass D (Bridge) 9. 100 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0930 601- 40300 Structural Concrete Coating 33. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0935 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 140. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0940 606-10805  *Bridge Rail Type 8 (Special) 696. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
CAT 0316 CURRENT AMI $ 181, 565. 00 $ 660. 00 $ 660. 00

CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0945 620-00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 1, 900. 00
1, 900. 00000 1. 000 1, 900. 00
CAT 0400 CURRENT AMI  $ 3,800.00 % 1, 900. 00 $ 1, 900. 00

PRQJECT TOTAL CURRENT AMI $ 8,187,421.01$ 315,016.30 % 328, 240. 80



